

**National Park Service (NPS) Climate Inventory & Monitoring (I&M) Project
Western Regional Climate Center (WRCC) group**

May 2006 Progress Report

1) Inventory report status:

- **Final drafts**
 - GRYN and CAKN are almost ready for network-wide review. These should be ready by early June. Note: final drafts will be ready for review under the “Final Drafts” section at <http://www.wrcc.dri.edu/nps/reports.php>
- **Reports in progress:**
 - Northern Colorado Plateau Network
 - Eastern Rivers and Mountains Network
 - Pacific Islands Network
 - National Capital Region Network
 - Northeast Coastal and Barrier Network
 - North Coast and Cascades Network
 - Southwest Alaska Network
- **Networks contacted for station metadata**
 - **GLKN**
 - **ROMN**
 - **MOJN**
- Collection of NPS-provided metadata is in progress for the following networks:
 - SCPN
 - SODN
 - APHN
 - CUPN
 - MOJN
- Collection of NPS-provided metadata is largely completed for the following networks:
 - CAKN
 - GRYN
 - NCPN
 - PACN
 - ERMN
 - NCRN
 - NCBN
 - NCCN
 - SWAN
 - NETN
 - UCBN
 - MIDN/SHEN
- **Next networks to contact for station metadata** (refer to report schedule at <http://www.wrcc.dri.edu/nps/pub/schedule/tentativereportorder.pdf> for networks whose “Tentative Start Date” is in June):

- **Still need to contact MEDN/CHIS and SFAN from May**
- **KLMN**
- **SIEN**
- **GULN**
- **SECN**
- **Note:** Further information on our metadata request can be found at http://www.wrcc.dri.edu/nps/pub/dev/landM_network_metadata_request.pdf

2) Final draft of photodocumentation SOP

Completed by Greg McCurdy (WRCC) in late May. Margaret Beer will look over first before this is made available, most likely in early June

3) Project metadatabase

Final form of project metadatabase completed. Now working on populating fields with weather/climate network metadata. Also started work on developing web interface for metadata and data entry.

4) Work Breakdown Structure (Project Status tracker)

Still working on conversion to MS Project from MS Excel. This document is updated daily at http://www.wrcc.dri.edu/nps/pub/project_status/Project_WBS.xls

Please email Christopher Davey (Christopher.Davey@dri.edu) if you have any questions or suggestions regarding the format of these monthly progress reports.