National Park Service (NPS) Climate Inventory & Monitoring (I&M) Project Western Regional Climate Center (WRCC) group

October 2006 Progress Report

Inventory report status:

- Final reports as of 11/1/2006
 - o GRYN
 - o CAKN
 - o NCPN
 - o PACN
 - o ERMN
 - o SCPN
 - o NCBN
 - o NCRN
 - o NCCN

Final drafts

- Will finish final reviews in November for the following reports: NETN (11/13), UCBN (11/27).
- o The following reports should be ready for final network-wide review during the month of November: MIDN, APHN, CUPN.
- Note: final reports and final drafts for review are posted at http://www.wrcc.dri.edu/nps/reports.php
- Reports in progress:
 - o Mid-Atlantic Network
 - o Appalachian Highlands Network
 - o Cumberland/Piedmont Network
 - o Southeast Coast Network
 - o Gulf Coast Network

Metadata collection status:

Collection of NPS-provided metadata is in progress for the following networks:

- o MEDN
- o GLKN
- o GULN
- o SFCN
- o HTLN
- o SEAN
- o CHDN
- o SOPN
- Collection of NPS-provided weather/climate station metadata is largely completed for the following networks:
 - o CAKN
 - o GRYN
 - o NCPN
 - o PACN

- o SCPN
- o ERMN
- o NCRN
- o NCBN
- o NCCN
- o SWAN
- o NETN
- o UCBN
- o MIDN/SHEN
- o SODN
- o APHN/GRSM
- o CUPN
- o ROMN
- o MOJN
- o SFAN
- o KLMN
- o SIEN
- o SECN
- o ARCN
- o NGPN
- A spreadsheet file tracking the current level of metadata completeness for each weather/climate network identified by WRCC is available at http://www.wrcc.dri.edu/nps/pub/acis_network_info/ACIS_Network_Status_1.xls
- Further information on our metadata request can be found at http://www.wrcc.dri.edu/nps/pub/dev/IandM_network_metadata_request.pdf

Please email Christopher Davey (<u>Christopher.Davey@dri.edu</u>) if you have any questions or suggestions regarding the format of these monthly progress reports.