

**National Park Service (NPS) Climate Inventory & Monitoring (I&M) Project  
Western Regional Climate Center (WRCC) group**

**September 2006 Progress Report**

**Inventory report status:**

- **Final reports as of 9/1/2006**
  - GRYN
  - CAKN
  - NCPN
  - PACN
  - ERMN
- **New final reports**
  - SCPN (September 21)
  - NCBN (September 21)
- **Final drafts**
  - Will finish final reviews in October for the following reports: NCRN (10/10), NCCN (10/20).
  - The following reports should be ready for final network-wide review during the month of October: NETN, UCBN, MIDN.
  - Note: final reports and final drafts for review are posted at <http://www.wrcc.dri.edu/nps/reports.php>
- **Reports in progress:**
  - Northeast Temperate Network
  - Upper Columbia Network
  - Mid-Atlantic Network

**Metadata collection status:**

Collection of NPS-provided metadata is in progress for the following networks:

- MEDN
  - GLKN
  - GULN
  - SFCN
  - HTLN
  - ARCN
  - SEAN
  - CHDN
  - SOPN
- Collection of NPS-provided weather/climate station metadata is largely completed for the following networks:
    - CAKN
    - GRYN
    - NCPN
    - PACN
    - SCPN
    - ERMN

- NCRN
- NCBN
- NCCN
- SWAN
- NETN
- UCBN
- MIDN/SHEN
- SODN
- APHN/GRSM
- CUPN
- ROMN
- MOJN
- SFAN
- KLMN
- SIEN
- SECN
- NGPN
- Further information on our metadata request can be found at [http://www.wrcc.dri.edu/nps/pub/dev/landM\\_network\\_metadata\\_request.pdf](http://www.wrcc.dri.edu/nps/pub/dev/landM_network_metadata_request.pdf)

**NOTE: The schedule for upcoming climate inventory reports has been modified.**

Please see

[http://www.wrcc.dri.edu/nps/pub/cip\\_correspondence/climate\\_im\\_report\\_schedule/tentative\\_report\\_order\\_2006\\_10\\_01.xls](http://www.wrcc.dri.edu/nps/pub/cip_correspondence/climate_im_report_schedule/tentative_report_order_2006_10_01.xls) for an updated schedule.

Please email Christopher Davey ([Christopher.Davey@dri.edu](mailto:Christopher.Davey@dri.edu)) if you have any questions or suggestions regarding the format of these monthly progress reports.